CRONOGRAMA FISICO-FINANCEIRO

omsETo:

EXECUCAO DAS OBRAS DO SISTEMA DE ESGOTAMENTO SANITARIO - SES RIO PARANAIBA - RIO PARANAIBA/MG

PROPOSTA:

PRAZO:

14 MESES
MESES
Ly SERVICO 1 2 3 4 5 6 7 8 10 11 12 13 14 15 16 17 18 TERGE)
0,88% 0.63% 0,63% 0.63% 0.63% 0.63% 0.63% 0.63% 0.63% 0.63% 0.71% 0,00% 0,00% 7.26%
1 | ITENS DE RATEIO 12,14% 8.67% 8.67% 8.67% 8.67% 8.67% 8.67% 8.67% 8.67% 8.67% 9,80% 100%
142.370,83 | 101.699,51 | 101.699.51 | 101.699,51 | 101.699.51 | 101.699,51 | 101.699,51 | 101.699,51 | 101.699,51 | 101.699,51 | 114.937,73 1.172.604,12
TNSTALACOES 0,25% 0.25%
1.1 | PRELIMIN./CANTEIRO DE 100,00% 100,000%
OBRAS 40.671,32 40.671,32
5,05% 0.09%
12| SERVICOS TECNICOS 100,00% 100,000%
14.355,80 14.355.80
0,63% 0,63% 0,63% 0,63% 0,63% 0,63% 0,63% 0,63% 0,63% 0,63% 0,62% 6.92%
1.3 | ADMINISTRAGAO LOCAL 9,10% 9,10% 9,10% 9,10% 9,10% 9,10% 9,10% 9,10% 9,10% 9,10% 9,00% 100,000%
101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 101.699,51 100.581,93 1.117.577.00
REDE COLETORA A SER 0,94% 1.37% 2.69% 2.76% 7.76%
2 | IMPLANTADA E/OU 12,09% 17.65% 34,65% 35,61% 100%
SUBSTITUIDA 151.403,79 | 221.099,53 | 434.077.95 | 446.061,02 1.252.642,29
REDE COLETORA A SER 0,89% 1,26% 2,60% 2,67% 7,42%
21| IMPLANTADA E/OU 12,00% 17,00% 35,00% 36,00% 100,000%
SUBSTITUDA 14379680 | 20371213 419.407,33 431.390,40 1.198.306,66
0,05% 0,11% 0,09% 0,09% 0.34%
2.2 | LIGAGOES PREDIAIS 14,00% 32,00% 27,00% 27,00% 100.,000%
7.606,99 17.387,40 14.670,62 14.670,62 54.335.63
A 2,88% 5.38% 1.34% 9.60%
3 | Fetoroe f"EEE‘;ATémA PE 30,00% 56.00% 14,00% 100%
465.024,00 | 868.044,79 | 217.011,20 1.550.079,99
A 0,94% 1,75% 0,44% 3.12%
31| gabvATORIADEESGOTO 30,00% 56,00% 14,00% 100,000%
151.388,69 282.592,23 70.648,06 504.628,98
A 0,94% 1,75% 0,44% 3.13%
32| gabvATORIADEESGOTO 30,00% 56,00% 14,00% 100,000%
151.461,77 282.728,64 70.682,16 504.872,57
A 1,00% 1,87% 0,47% 3.35%
33| gatyATORIADEESGOTO 30,00% 56,00% 14,00% 100,000%
162.173,53 302.723,93 75.680,98 540.578.44
1,99% 2,05% 1,99% 6.04%
4 | EMISSARIO FINAL 33,00% 34,00% 33,00% 100%
322.046,46 | 331.805,45 | 322.046,46 975.898,37
1,99% 2,05% 1,99% 6,04%
4.1| EMISSARIO 33,00% 34,00% 33,00% 100,000%
322.046,46 331.805,45 322.046,46 975.898,37
A 0,53% 5,81% 13,20% 14,54% 7,11% 2,13% 7,18% 5,78% 3,24% 2,11% 2,46% 0,42% 0,41% 0,41% 69,34%
5 | B o TRATAMENTO 0,76% 8,38% 19,03% 20,97% 10,25% 5.96% 10,36% 8,34% 4,67% 3,04% 6,43% 0,61% 0,59% 0,59% 100%
85.216.31 | 938.827.96 | 2.131.019.40 | 2.347.816.04 | 1.147.726.39 | 667.279.34 | 1.160.080.81 | 933.596.37 | 522.725.25 | 340.831.20 | 720.394.43 | 68.559.98 | 66.543.51 | 66.543.51 11.197.160.51
0,00% 0,09% 0,18% 0,03% 0.30%
5.1 | TRATAMENTO PRELIMINAR 1,00% 30,00% 60,00% 9,00% 100,000%
492,38 14.771,26 29.542,52 4.431,38 49.237,54
. 0,18% 3,68% 5,52% 7,36% 1,65% 18,39%
52| REATOR ANAEROBIO 1,00% 20,00% 30,00% 40,00% 9,00% 100,000%
29.693,79 593.875,85 890.813,78 1.187.751,70 267.244,13 2.969.379,26
1,00% 1,00%
53| QUEIMADOR DE GAS 100,00% 100,000%
162.138,41 162.138,41
0,70% 0.70%
54| (ShIxA DS TRIBUIDORA DE 100,00% 100,000%
112.999,84 112.999,84
0,34% 2,04% 7,50% 7,16% 5,45% 3,75% 3,07% 2,73% 2,04% 34,08%
5.5 LAGOAS 1,00% 6,00% 22,00% 21,00% 16,00% 11,00% 9,00% 8,00% 6,00% 100,000%
55.030,14 330.180,85 1.210.663,10 1.155.632,96 880.482,26 605.331,55 495.271,27 440.241,13 330.180,85 5.503.014,10
N 1,23% 1,35% 1,19% 0,20% 3,97%
5.6 | INTERLIGACOES 31,00% 34,00% 30,00% 5,00% 100,000%
198.962,55 218.216,99 192.544,40 32.090,73 641.814,68
1,91% 4,46% 6.37%
5.7 | URBANIZAGAO E DRENAGEM 30,00% 70,00% 100,000%
308.740,47 720.394,43 1.029.134,90
1,55% 1,99%
5.8 LEITO DE SECAGEM 100,00% 100,000%
321.302,14 321.302,14
0,38% 0,90% 1,28%
CASA DE - : :
5.9 - 30,00% 70,00% 100,000%
CONTROLE/LABORATORIO 61.947,79 144.544,85 206.492,64
s5.40| PRE-OPERACAC DA ESTACAO 0,42% 0,41% 0,41% 1,25%
. DE TRATAMENTO DE ESGOTOS 34,00% 33,00% 33,00% 100,000%
68.559,98 66.543,51 66.543,51 201.647,00
N |_TERCENTUAL 5,00% 13,00% 20,00% 20,00% 10,00% 5,00% 8,00% 6,00% 4,00% 3,00% 5,00% 0,42% 0,41% 0,41% 0,00% 0,00% 0,00% 0,00% TOTAL
VALOR (R%) 844.014,92 | 2.129.671,80 | 3.205.854,52 | 3.227.382,01 | 1.571.472,36 | 768.978,85 | 1.261.780,31 | 1.035.205,88 | 624.424,76 | 442.530,71 | 835.332,16 | 68.559,98 66.543,51 66.543,51 0,00 0,00 0,00 0,00 GERAL
ACUMULADOL_PERCENTUAL 5,00% 18,00% 38,00% 58,00% 68,00% 73,00% 81,00% 87,00% 91,00% 94,00% 99,00% 99,42% 99,84% 100,25% 100,25% 100,25% 100,25% 100,00% 16.148.385,28
VALOR (R$) 844.014,92 2.973.686,72 6.179.541,24 9.406.923,2! 10.978.395,61 11.747.374,46 | 13.009.154,78 | 14.044.450,65 | 14.668.875,41 | 15.111.406,12 | 15.946.738,28 | 16.015.298,26 | 16.081.841,77 | 16.148.385,28 | 16.148.385,28 | 16.148.385,28 | 16.148.385,28 | 16.148.385,28




